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PROJECT NO. 52667 

FILING OF ATTESTATIONS § 
DEMONSTRATING COMPLIANCE § 
WITH HB 4150 § 

PUBLIC UTILITY COMMISSION 

OF TEXAS 

PEDERNALES ELECTRIC COOPERATIVE, INC.'S PROGRESS REPORT 

Pedemales Electric Cooperative, Inc. (PEC) hereby files this progress report regarding compliance 

with House Bill 4150 (Utilities Code §38.004), providing information regarding distribution line 

adjustments PEC referenced in its Supplemental Report and Attestation Regarding Compliance With House 

Bill 4150 ("Supplemental Report") filed on July 29,2022. By informal request on December 21, 2022, the 

Division of Compliance and Enforcement of the Public Utility Commission of Texas ("Division") requested 

a progress report and monthly filings with additional information. This is PEC's second progress report. 

I. Second Progress Report 

In its first Progress Report including Progress Report Table 1, PEC noted that after conducting 

additional field inspections and on-site engineering reviews since filing the Supplemental Report, some 

locations required further review with respect to whether certain span locations over lakes may not be sailable 

or accessible by sailboat. PEC further studied these span locations and has updated the attached Progress 

Report Table 1 to denote those spans as "non-sailable;" PEC continues to review some of the initially 

indicated 37 span locations over lakes. Additionally, PEC provides progress updates for the remaining 

distribution lines greater than 1 kV with respect to lines over lakes identified in PEC's Supplemental Report. 

The table includes the line identifier, county, status, estimated completion date, and additional notes. 

Respectfully Submitted, 

PEDERNALES ELECTRIC COOPERATIVE, INC. 

(~Uuma 4/ 

Christian Powell 
Vice President, Compliance and Regulatory 
201 S. Avenue F 
Johnson City, Texas 78636-0001 
(830) 225-7016 (Telephone) 
Christian.Powell@peci.com 
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Progress Report Table 1 

USACE Canyon Lake 
Line Identification County 

CAN-016 1 Comal 

CAN-017 3 Comal 

Lake Buchanan 
Line Identificat on County 

BUC-066 2 Burnet 
BUC-067 1 Burnet 
BUC-067 2 Burnet 
BUC-068 1 Burnet 

BUC-071 1 Burnet 
BUC-072 2 Burnet 

BUC-073 1 Burnet 

BUC-074 1 Burnet 

Inks Lake 
Line Identification County 

INK-088 1 Burnet 
INK-089 2 Burnet 
INK-090 1 Burnet 

Status Estimated Completion Date 

In-Progress December 2023 

In-Progress December 2023 

Status Estimated Completion Date 
In-Progress July 2023 
In-Progress December 2023 
Complete 

In-Progress December 2023 

In-Progress December 2023 
Complete 

In-Progress December 2023 

In-Progress December 2023 

Status Estimated Completion Date 
Complete 

In-Progress December 2023 
Complete 

Mitigation Notes 

Line will be removed afterthe alternate route is completed. 

Line will be removed after an easement is obtained. 

Mitigation 
Design work complete. Construction underway. 
In design phase; construction to be completed by 12/23 
Line was removed. 
In design phase; construction to be completed by 12/23 
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are 
being worked together 
Switches installed. 
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are 
being worked together 
In design phase; BUC-073-1, BUC-074-1, and BUC-071-1 are 
being worked together 

Mitigation 
Line was removed. 
In design phase; construction to be completed by 12/23 
Increased pole height for required clearance. 

Lyndon B. Johnson Lake 
Line Identificat on County Status Estimated Completion Date Mitigation 

LBJ-093 1 Burnet Complete Line meetsthe required NESC clearances. 
LBJ-094 1 Burnet Complete Increased pole height for required clearance. 
LBJ-095 1 Burnet Non-sailable 
LBJ-096 1 Burnet In-Review* 
LBJ-097 1 Burnet In-Review* 
LBJ-097 2 Burnet In-Review* 
LBJ-098 1 Burnet In-Progress December 2023 In design phase; construction to be completed by 12/23 
LBJ-099 1 Burnet In-Review* 
LBJ-100 1 Burnet Complete Increased pole height for required clearance. 
LBJ-101 1 Burnet Complete Crossing was removed. 
LBJ-105 1 Llano In-Review* 

Will be installingtaller polesthat will providethe required 
clearance. Construction willtake place assoon asthe poles are 

LBJ-105 2 Llano In-Progress September 2023 delivered. 

Will be installingtaller polesthat will providethe required 
clearance. Construction willtake place assoon asthe poles are 

LBJ-105 3 Llano In-Progress September 2023 delivered. 
LBJ-106 1 Burnet Non-sailable 
LBJ-108 1 Burnet In-Review* 
LBJ-109 1 Burnet Non-sailable 



Marble Falls Lake 
Line Identification County Status Estimated Completion Date Mitigation 
MRB-112 | 1 Burnet Complete Increased pole height for required clearance. 

Lake Travis 
Line Identificat-on County Status Estimated Completion Date Mitigation 
TRV-116 3 Burnet Non-sailable 
TRV-118 2 Burnet Non-sailable 
TRV-119 1 Burnet In-Progress July 2023 Design work complete. Construction underway. 
TRV-119 2 Burnet In-Progress July 2023 Design work complete. Construction underway. 
TRV-137 6 Travis Complete Line was raised. 
TRV-140 3 Travis In-Progress December 2023 In design phase; construction to be completed by 12/23 
TRV-144 6 Travis Complete Line was raised. 

* PEC will continue to use third party engineering review criteria and field inspections to assess any span as non-sailable in consideration of NESC 232. NESC does 
not include criteria for determination of whether a water area is suitable for sailboats. 


